

## CIL Provisional Timeline to Adoption

### Key Dates

4<sup>th</sup> April – End of PDCS consultation

18<sup>th</sup> April – evidence submission deadline by consortium

Week beginning 30<sup>th</sup> April – officer group meeting re initial outcomes of PDCS consultation

Week beginning 5<sup>th</sup> May PMB re initial outcomes of PDCS

11<sup>th</sup> May to 4<sup>th</sup> July CIL Coordinator away on Annual Leave

July – Valuer input into viability testing required

End July/early August - Consideration of DCS by officer group then PMB

### Provisional

September 2012 – DX consideration of DCS

20 Sept – Full Council consideration of DCS

4 Weeks consultation – end September end-October

End October - Submission Charging schedule to SoS

November - Examination to follow Core Strategy

January 2013 – Inspectors report on Charging schedule

Notification period for adoption (6 weeks)

April 2013 - Adopt CIL Charging Schedule alongside CS