
APPENDIX B 
 
Delayed Projects 

Project Date 
Agreed 

Original 
Budget  
£’000 

Remain-
ing 
Budget  
£’000 

Reason for Delay - Update from 
Officer 

Risks of not retaining funding - 
Update from Officer 

Leadership Board 
Proposals 

New Car Parks Feb 08 810 268 Awaiting outcome of negotiations 
on Millers Garage site, potential 
stand alone scheme being 
progressed to facilitate adjacent 
development at a later stage 

The Council would not be able to 
meet its requirements under the car 
parking strategy.  
 

Await negotiations on 
Millers Site garage and look 
to move to reserve if not 
imminent.  

Land 
Acquisition & 
Enhancement-
Waterside Rd 

Feb 08 35 35 Settlement negotiated with 
landowner - solicitor instructed 
and legal work underway. At 
present it is anticipated to 
complete the first half of 17/18 
financial year. 

Funding withdrawn would result in 
long term decline of this amenity area 
and increased risk from the 
unmaintained area.  

Retain funding in capital 
programme for completion 
this year but push solicitors to 
complete. 

Market Towns 
Vision 
 
Market Towns 
Reserve Pot 

Feb 06 
 
 
Feb 06 

432 
 
 

300 

55 
 
 

300 

MTIG was modelled on the 
concept of a local brokering table. 
Specific Capital Investment 
Programmes emerge through 
opportunity and negotiation.  The 
total amount made available 
through MTIG is more like the 
capital programme managed in 
each of the Areas and will contain 
unallocated balances. Delivery is 
dependent on local capacity to 
champion schemes and public 
sector capacity to engage with 
delivery issues – both of which 
can be limited at times. 
 

The budget remains central to the 
continuation of this collaborative work. 
If the capital funds were withdrawn, 
the raison d’etre for the MTIG would 
disappear.  The rate of spending is 
mostly determined by the capacity of 
SSDC, town councils and local 
regeneration groups to organise and 
deliver sound schemes together.  

Review whether the correct 
balance is held within the 
capital programme and that 
held in the reserve scheme at 
the bottom.  
 

Reckleford 
Gyratory 

Feb 07 1,721 14 The £14k remaining retention 
funds are the last payments we 
should be making on that 
scheme.  
 
 

There is an overhanging issue of a 
maintenance licence that we want 
County to sort out before it’s paid 
(otherwise no chance of getting the 
licence in place). 

Retain in programme with 
aim to resolve within this 
financial year.  

Dual Use 
Sports Grants 

Feb 05 260 5 
 

Need to complete a community 
use agreement prior to final 
payment to Buckler's Mead Sport 
Centre.   

The reputational damage would be 
extremely detrimental to the future 
dual use provision at this site. SSDC 
has made them a definite offer of 

Follow up with Leisure 
whether compliance of 
funding award is likely to be 
met.  If not, return funds to 
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 funding which we need to honour 
providing they meet the necessary 
conditions. 
 

unallocated balances. 

Multi Use 
Games Area’s 

Feb 08 370 70 MUGA at Bruton due to be 
completed by the end of October, 
therefore grant award should be 
claimed before the end of the 
financial year as originally 
anticipated. 

The Council would be unable to 
provide financial support MUGA 
projects it has promoted. The 
reputational damage would be high in 
both communities.  
Assessment of allocation of 
remainder of funding still to be carried 
out.  
 

Await decision by Ilton Parish 
Council on whether to 
proceed. If no agreement 
return remaining £35K to 
balances. 

Grants for 
Parishes with 
Play 

Feb 08 770 26 Final claim from Wincanton TC is 
awaited as site completed at 
Rickhayes.  
 
The £15K for Ilton remains 
profiled to 18/19. 

The Council would be unable to 
financial support parish play area 
projects it has promoted and where 
local expectations have been raised. 
 

Non-payment of contracts would place 
Parish Councils in breach of contract. 
Children may be put at risk. The 
reputational damage would be high.  
 

Leisure to chase up claim 
from Wincanton TC. 
 
Funding for Ilton needs to be 
assessed on progress in the 
next six months. 

Gas Control 
System - 
Birchfield 

Feb 13 615 487 Investigation on dissolved 
leachate and gas extraction 
requirements is ongoing and to 
consider now report received 
detailing short/medium term gas 
control options. 

Original objectives of the project 
would fail to be achieved.  

Options being considered by 
Members on the Birchfield 
Group with a further report 
due to them in October. 
Further updates will be 
provided around this date.  

 


