
Revised District Executive Capital Programme 2017/18 - 2021/22 Appendix A

Original Previous 2017/18 Actual 2017/18 Revised Original

Date of Years Est Spend to Remaining Future Est Budget Project

Project Spend Spend 30/09/17 Budget Spend Allocation Officer

Approval £'000 £'000 £'000 £'000 £'000 £'000

Chief Executive - Alex Parmley

Service Manager - Caron Starkey

Transformation March 16 0 1,678 573 1,105 413 2,091 C Starkey / D 

Chubb

No slippage, within planned timescales and budget. 

A number of orders placed. 

0 1,678 573 1,105 413 2,091

Capital Salaries 2,846 100 0 100 0 2,946 C Hood Figure to be calculated the end of the financial year 

as dependant on officer time on projects.

Repayment of Loan from Somerset 

Waste Partnership

Oct 14 1,428 -243 -88 -155 -964 221 C Hood Loan repayments being made as agreed.

Loan to Somerset Waste Partnership 

for Vehicles

Feb 17 0 3,231 0 3,231 -1,446 1,785 C Hood Loan to be drawn upon during Qtr 2.

Loan to Hinton St. George & Locality 

Rural Comm Services - Repayment

Oct 15 -8 -10 -4 -6 -36 -54 C Hood Loan repayments being made as agreed.

Service Manager - Roger Brown

Portfolio Holder - Cllr Henry Hobhouse

ICT Infrastructure Replacement Feb 17 0 171 111 60 0 171 D Chubb On target for completion by end of 17/18. 

4,266 3,249 19 3,230 -2,446 5,069

Affordable Housing - Rural exception, 

Misterton (Yarlington)

Oct 15 0 0 0 0 397 397 C McDonald Yarlington are yet to submit a planning application, 

will slip into 18/19 so budget moved accordingly.

STRATEGIC HOUSING

Service Manager - Colin McDonald

Portfolio Holder - Cllr Ric Pallister

ECONOMY

Responsible Officers comments on action on 

slippage and performance against targets

STRATEGIC MANAGEMENT

Total Strategic Management

FINANCE & CORPORATE SERVICES
S151 - Paul Fitzgerald

FINANCIAL SERVICES

Service Manager - Catherine Hood

Portfolio Holder - Cllr Peter Seib

ICT SERVICES

Total Finance & Corporate Services



Original Previous 2017/18 Actual 2017/18 Revised Original

Date of Years Est Spend to Remaining Future Est Budget Project

Project Spend Spend 30/09/17 Budget Spend Allocation Officer

Approval £'000 £'000 £'000 £'000 £'000 £'000

Responsible Officers comments on action on 

slippage and performance against targets

Affordable Housing - Furnham Road 

Phase II, Chard (Knightstone)

Oct 15 0 60 0 60 60 120 C McDonald Slippage due to a land issue at SSDC end; now 

resolved, but SoS may fall into 2018/19 as a result. 

Affordable Housing - Queensway, 

Yeovil (Stonewater)

Oct 15 0 173 24 149 0 173 C McDonald Practical completion tranche expected this year.

Affordable Housing - Bought not built 

Allocation

Sept 14 99 0 0 0 201 300 C McDonald May be used this fiancial year, but likely to slip into 

2018/19, both this and the below being contingency 

funds.

Affordable Housing - Mortgage 

Rescue Contingency Fund

Sept 14 0 0 0 0 277 277 C McDonald Unlikely to be taken up this financial year, may slip 

into 2018/19.

Affordable Housing - West Hendford, 

Yeovil

April 15 0 63 0 63 0 63 C McDonald Payment has been authorised but fallen into Q3

Affordable Housing - North Street, 

Crewkerne

Sept 16 0 0 0 0 1,040 1,040 C McDonald Subject to planning permission, the situation is 

being monitored. Budget for future years.

Affordable Housing - Purchase of 1 x 

3 Bed House, Chard (Magna)

Nov 16 0 35 35 0 0 35 C McDonald Payment to scheme full paid over. Remaining £2K 

over allocation returned to reserve.

Affordable Housing - Jarman Way 

(Knightstone)

Jan 17 0 0 0 0 80 80 C McDonald Slippage due to a land issue at SSDC end; now 

resolved, but SoS may fall into 2018/19 as a result. 

Affordable Housing - 4 Properties 

Chard Working Mens Club 

(Stonewater)

May 17 0 108 0 108 108 216 C McDonald SoS expected later this year, but possibility of 

slippage into 2018/19.

Affordable Housing - 5 Bought not 

Built (BCHA)

Jul 17 0 73 0 73 19 92 C McDonald Possibility that some of the acquisitions will fall into 

2018/19 and therefore some pro-rata slippage.

SPATIAL POLICY

Service Manager : Jo Wilkins

Portfolio Holder : Cllr Henry Hobhouse

Lyde Road Pedestrian & Cycle Way Feb 17 0 250 0 250 0 250 N Collins Awaiting a decision from SCC's Highway 

Improvement Schemes Programme Board (HISP) 

as to when both the final design work & actual 

construction work can be scheduled in. The various 

road works that have either recently taken place or 

are scheduled for the near future in both the 

Sherborne Road & Lyde Road areas & the recent 

publicity over traffic delays may mean that the HISP 

decide to start this project later than originally 

envisaged.



Original Previous 2017/18 Actual 2017/18 Revised Original

Date of Years Est Spend to Remaining Future Est Budget Project

Project Spend Spend 30/09/17 Budget Spend Allocation Officer

Approval £'000 £'000 £'000 £'000 £'000 £'000

Responsible Officers comments on action on 

slippage and performance against targets

ECONOMIC DEVELOPMENT

Service Manager : David Julian

Portfolio Holder - Cllr Jo Roundell-Greene

Yeovil Innovation Centre Phase II Feb 16 111 534 23 511 669 1,314 D Julian Project Funding Agreement finalised with LEP in 

September. Anticipated start date for construction 

phase is November (Q3).  Budget and funding 

profiled in accordance with revised project plan.

Investment in Property Jul 17 0 7,649 1,079 6,570 0 7,649 C Pestell Deposit for acquisition of property paid in August, 

with final exchange and payment of balance being 

made the 1st week of October.

210 8,945 1,161 7,784 2,851 12,006

Reckleford Gyratory (Eastern 

Gateway) 

Feb 07 1,633 18 4 14 0 1,651 N Fortt Payment is being withheld until the outstanding 

licencing arrangements have been completed.

Area South Committee Allocation 0 15 0 15 0 15 N Fortt Updates reported to Area Committee.

Area North Committee Allocation 57 66 22 44 0 123 S Kelly Updates reported to Area Committee.

Land Acquisition in Waterside Rd, 

Wincanton

Feb 08 0 11 0 11 0 11 P Williams Agreement reached with landowner. Solicitors' work 

on transfer documents advancing.

Enhancements to Waterside Rd, 

Wincanton

Feb 08 0 24 0 24 0 24 P Williams To be progressed on completion of above.

Area East Committee Allocation 7 60 11 49 0 67 T Cook Updates reported to Area Committee.

Service Manager - Tim Cook

Area Chairman - Cllr Nick Weeks

AREA  WEST

AREA EAST

Total Economy

COMMUNITIES

AREA SOUTH

Service Manager - Natalie Ross

Area Chairman - Cllr Peter Gubbins

AREA NORTH

Service Manager - Sara Kelly

Area Chairman - Cllr Derek Yeomans



Original Previous 2017/18 Actual 2017/18 Revised Original

Date of Years Est Spend to Remaining Future Est Budget Project

Project Spend Spend 30/09/17 Budget Spend Allocation Officer

Approval £'000 £'000 £'000 £'000 £'000 £'000

Responsible Officers comments on action on 

slippage and performance against targets

Market Towns Visions Feb 06 377 55 0 55 0 432 H Rutter Digital programme being designed for 

implementation from Q4 onwards

Area West Committee Allocation 0 99 23 77 0 99 Updates reported to Area Committee.

2,074 348 59 288 0 2,422

Disabled Facilities Grant Feb 17 3,473 -238 -745 507 100 3,335 A Bell Actual grants spend of £345K.  Slower demand for 

budget than previously.  £100K re-profiled to 18/19.

Empty Property Grants Feb 17 1,211 55 2 53 0 1,266 A Bell Further application expected before year end.  

Large spend expected in October for claims 

payable.

Home Repairs Assistance Feb 17 1,300 39 14 25 10 1,349 A Bell Demand on budget is slower than normal. £10K re-

profiled to 18/19.

HMO Grants Feb 17 608 55 12 43 0 663 A Bell Budget generally on target, with two-thirds 

commited.

Confidential schemes Jun 17 0 60 0 60 3,940 4,000 A Bell Tenders going out in October.  Roadways works 

expected to commence shortly. Works to Garden of 

Remembrance to also start shortly.

Car Park Enhancements Feb 17 138 97 69 28 0 235 G Green Works being identified for tendering later in 

financial year.

New Car Parks Feb 08 542 100 7 93 168 810 G Green Awaiting outcome of negotiations on Millers Garage 

site, potential stand alone scheme being 

progressed to facilitate adjacent development at a 

later stage.

Capital Works to Councils Portfolio Various 296 322 8 314 0 618 G Green Outcome of consultants property report and 

recommendations from DX in November will 

determine capital spend priorities.

Portfolio Holder - Cllr Henry Hobhouse

Service Manager - Garry Green

Service Manager - Tim Cook

Area Chairman - Cllr Val Keitch

Total Communities

ENVIRONMENT

ENVIRONMENTAL HEALTH

Service Manager - Alasdair Bell

Portfolio Holder - Cllr Ric Pallister

ENGINEERING AND PROPERTY SERVICES



Original Previous 2017/18 Actual 2017/18 Revised Original

Date of Years Est Spend to Remaining Future Est Budget Project

Project Spend Spend 30/09/17 Budget Spend Allocation Officer

Approval £'000 £'000 £'000 £'000 £'000 £'000

Responsible Officers comments on action on 

slippage and performance against targets

Gas Control System - Birchfield Feb 13 128 20 0 20 467 615 G Green Options being considered and full report to go to 

DX for re allocation of fees if necessary.

Transfer of Castle Cary Market 

House

Apr 16 22 23 -3 26 0 45 G Green Our works are now completed. Dowry to Town 

Council to be paid in due course.

Yeovil Crematorium Feb 16 2012/13 542 57 0 57 13 612 G Green Orders for the Hearth replacement works to 

cremators have been placed.. Payment for new 

records system to be made shortly following its 

implementation.

Access all Areas Footpaths on Open 

Spaces

Feb 16 116 11 0 11 0 127 S Fox The remainder of this budget can be used to 

coordinate play area replacement in Grass Royal 

Rec Ground to install access to and from the new 

facility, thus maximising the benefit to the public by 

improving the whole site

Purchase of Road Sweeper Feb 17 0 0 0 0 145 145 C Cooper This will be purchased in 2018/19 unless an 

exceptional offer is found, however this is not 

currently predicted.

8,376 601 -636 1,237 4,843 13,820

Octagon Theatre Stage Dimmer 

Lighting

Feb 16 0 0 0 0 64 64 A Burgan Awaiting confirmation of when the work can take 

place. Due to busy performance schedule and the 

length of time required this may be Summer 2018.

Westlands Entertainment Venue Oct 15 1,968 81 518 -437 -248 1,801 A Burgan A closure report has been submitted to DX.

Westlands Sports & Pavilion Oct 15 546 -396 36 -432 0 150 J Hannis Work on the pavilion is now complete and £100,000 

has been received from ECB.  A claim for a further 

£470,000 has been submitted to Sport England and 

payment is expected in November 2017 after sign 

off visit. 

STREETSCENE

Service Manager - Chris Cooper

Portfolio Holder - Cllr Jo Roundell Greene

Total Environment

HEALTH & WELL-BEING

ARTS AND ENTERTAINMENT

Service Manager - Adam Burgan

Portfolio Holder - Cllr Sylvia Seal

COMMUNITY HEALTH AND LEISURE

Service Manager - Linda Pincombe



Original Previous 2017/18 Actual 2017/18 Revised Original

Date of Years Est Spend to Remaining Future Est Budget Project

Project Spend Spend 30/09/17 Budget Spend Allocation Officer

Approval £'000 £'000 £'000 £'000 £'000 £'000

Responsible Officers comments on action on 

slippage and performance against targets

Multi Use Games Area Feb 08 310 35 0 35 35 380 R Parr MUGA at Bruton due to be completed by the end of 

October, therefore grant award should be claimed 

before the end of the financial year as originally 

anticipated.  Remaining budget of £35K is 

provisionally reallocated to Ilton pending a 

committee decision by the Parish Council on 

whether to proceed.

Grants for Parishes with Play Area Feb 08 458 11 2 9 0 469 R Parr Final claim from Wincanton TC is awaiting as site 

completed at Rickhayes. The £15K for Ilton 

remains profiled to 18/19.

Grant to Kingston View Play Area Feb 15 12 1 1 0 0 13 R Parr Grant funding fully paid over. 

Grant for Stoke Sub Hamdon 

Recreational Ground

Qtr 3 14/15 0 0 0 0 10 10 R Parr Fund raising ongoing but still a long way off from 

budget needed.

Grant for Youth Facilities Qtr 3 14/15 0 5 0 5 0 5 R Parr Flood lighting ball court options being explored.

Wyndham Park Play Area Equipment S106 0 3 0 3 0 3 R Parr One play area completed in this area, and the 

second one is awaiting adoption before it can be 

developed.  Likely to be spring 2018.

Eastfields, Cuckhoo Hill Play Area 

Equipment

S106 0 0 -1 1 0 0 R Parr Largely done, one small payment to be made for 

retention of scheme.

Jarman Way, Chard - Play Area 

Equipment

S106 0 0 0 0 0 0 R Parr £36K to be spend on site. Transfers to be 

completed for works by Streetscene.  Equipment 

likely to be installed early 2018.

Grass Royal Play Area Feb 16 2 8 0 8 0 10 R Parr Orders have been placed and works are expected 

to be completed before the end of the financial 

year.

Grant to West Coker Recreation 

Ground Play Area

S106 0 0 5 -5 0 0 R Parr Grant funding fully paid over. 

Snowden Park Play Area Equipment, 

Chard

S106 0 0 -57 57 0 0 R Parr Plans agreed and quotes are being sought for the 

work.  May not be completed until Summer 2018.  

Westfield Rec Grd Play & Youth 

Facility, Curry Rivel

S106 0 0 0 0 0 0 R Parr Grant funding of £19K fully paid over. 

Harbin Fields Play Area Equipment S106 0 0 -61 61 0 0 R Parr Expect public consultation to commence the middle 

of November. 

Grant to Henhayes Pavilion / Pitch 

Provision

Feb 10 252 14 14 0 0 266 L Pincombe Crewkerne Town Council are still exploring options 

to deliver new pitch provision within the town.

Portfolio Holder - Cllr Sylvia Seal
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Date of Years Est Spend to Remaining Future Est Budget Project

Project Spend Spend 30/09/17 Budget Spend Allocation Officer

Approval £'000 £'000 £'000 £'000 £'000 £'000

Responsible Officers comments on action on 

slippage and performance against targets

Grant to Huish Episcopi Academy 

AGP 

Mar 15 1 0 0 0 0 1 L Pincombe All claims paid to date, awaiting final claim from 

Huish Academy outlining final costs.  The project is 

expected to be under budget, but not all S106 

expected to support the project has been received 

to date.

Grant to Westfield AGP Feb 14 35 21 0 21 0 56 L Pincombe Community use agreement completed and will 

Legal for sign off prior to final  payment being 

made.

Grant to Milborne Port Rec Changing 

Rooms

March 14 0 0 0 0 0 0 L Pincombe Still awaiting final claim from the Parish Council.  

They have been given until the end of the financial 

year to complete the project, otherwise the money 

will be returned to the S106 account.

Upgrade Joanna France Building Feb 16 0 0 0 0 27 27 L Pincombe It looks unlikely that the athletics club will be able to 

secure enough external funding to complete all the 

planned improvements.  Therefore, while the aims 

and objectives of the project remain the same, the 

scope of the project is being reviewed autumn 

2017.  An update report to DX will be provided if 

required.

Grant to Henstridge PC - Pitches 

Improvements

Sep 16 0 0 0 0 0 0 L Pincombe S106 funding of £20K fully paid over in July.

Grant to Merriott PC - Play & Pitch 

Improvements

Nov 16 0 0 0 0 0 0 L Pincombe Claim from the parish council has been received 

and is being processed.  All money will be spent in 

the current financial year.

Dual Use Sport Centre Grants Feb 05 258 0 0 0 5 263 L Pincombe Need to complete a community use agreement 

prior to final payment to Buckler's Mead Sport 

Centre.  

Wincanton Community Sports Centre 

10 year plan

Sept 12 136 42 0 42 0 178 L Pincombe Urgent improvements to the studio floor and 

poolside lighting recently completed. A review of 

future spending prorities to be undertaken for all 

sports facilities.

Goldenstones 10 Yr Plan Changing 

Rm's Refurbishment

Mar 17 0 206 190 16 -116 90 L Pincombe Changing room works completed, final costs being 

assessed.

Huish Episcopi Swimming Pool Apr 16 /Aug 17 0 -27 0 -27 252 225 L Pincombe Works on site now underway, no claims for funding 

received to date.

Grant to Ilminster Football Club Aug 16 0 0 0 0 0 0 L Pincombe S106 funding of £8K fully paid over.

Grant to Ilminster Cricket Club Aug 16 0 0 0 0 0 0 L Pincombe S106 funding of £11K fully paid over.
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Date of Years Est Spend to Remaining Future Est Budget Project

Project Spend Spend 30/09/17 Budget Spend Allocation Officer

Approval £'000 £'000 £'000 £'000 £'000 £'000

Responsible Officers comments on action on 

slippage and performance against targets

Grant to Bruton Comm Playing 

Pitches

Aug 16 0 0 0 0 0 0 L Pincombe S106 funding of £3K fully paid over.

Grant to Forton Community 

Association - Pavilion

Aug 16 0 0 -2 2 0 0 L Pincombe Pavilion almost complete, final payment to be made 

upon completion.

Langport Memorial Ground New 

Changing Facilities

S106 0 0 -4 4 0 0 L Pincombe First payment towards design fees recently made.

3,978 4 641 -637 29 4,011

18,904 14,825 1,817 13,007 5,690 39,419

Reserve Schemes Approved in Principle

2017/18 Revised

Est Future Est

Spend Spend

£'000 £'000

Old Town Station 0 321

Yeovil Delivery Vehicle 0 108

Wyndham Park Community Facilities 0 400

Market Towns Vision 0 300

Investment in Land, Property & Renewables 7,351 0

Affordable Housing - Unallocated 0 486

Affordable Housing - Rural Contingency Fund 0 500

Investment in Market Housing 0 1,931

ICT Replacement 77 200

Transformation 0 409

Contingency for Plant Failure 0 199

Home Farm, Somerton 0 98

Lufton 2000 - All Phases 0 -1,016

Yeovil Rec ( Synthetic Grass Pitch and Pitch & Putt) 0 12

Sports Zone- Inc 0 -50

Gypsy & Traveller Acquisition Fund 0 50

Infrastructure & Park Homes, Ilton - £60K Grant for MUGA 0 0

Infrastructure & Park Homes Contingency 0 54

7,428 4,002

Area Reserve Schemes Awaiting Allocation

Total Health & Well-being

Total Capital Programme
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Date of Years Est Spend to Remaining Future Est Budget Project
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Approval £'000 £'000 £'000 £'000 £'000 £'000

Responsible Officers comments on action on 

slippage and performance against targets

2017/18 Revised

Est Future Est

Spend Spend

£'000 £'000

North 18 155

South 25 191

East 32 14

West 6 44

Total 80 404

2017/18 Actual 2017/18 Revised

Est Spend to Remaining Future Est

Spend 30/09/17 Budget Spend

£'000 £'000 £'000 £'000

Capital Programme 14,825 1,817 13,007 5,690

Contingent Liabilities and Reserve Schemes 7,508 7,508 4,406

Total Programme to be Financed 22,333 1,817 20,516 10,096


