
APPENDIX B

Projects agreed before Feb 2015

The table below highlights the schemes agreed before Feb 2015, and provides a reason for the delay in their progression.  Members need to confirm 
their approval for the project to stay in the capital programme.

Project Date 
Funding 
Agreed

Original 
Budget 
£’000

Remaining 
Budget 
£’000

Reason for Delay 
(Update from Officer)

Risks of not retaining funding
(Update from Officer)

Land 
Acquisition & 
Enhancements 
at Waterside 
Road

Feb 08 35 31 Land now acquired. Liaising about 
enhancement programme including car park 
improvements, tree management scheme 
and possible transfer to Wincanton Town 
Council. Estimated start date on site of 
October 2019.

Having acquired the land, a 
significant programme of tree management 
works is required to address the long-term 
decline of this amenity area.  By minimising 
the likelihood of urgent, unplanned, un-
budgeted works in the future it will reduce the 
liability for SSDC (or WTC  if they accept the 
transfer of the land) going forward

New Car Parks Feb 08 810 240 The majority of the scheme has been 
delivered in previous years. With the 
remaining element there have been delays 
with obtaining planning consent and also 
releasing the legal covenant. This is now 
resolved so we can progress to tender and 
construction next financial year. 

There has been significant expenditure to 
purchase the land. This funding is required to 
finish construction of this car park. Without it 
the site would remain unusable.

Affordable 
Housing – 
117 Sherborne 
Road, Yeovil

Feb-14 72 72 This project has been on the reserve 
schemes for some time until works were 
ready to commence. Works have now 
started and will finish in 2019/20.

This funding is required to meet the Housing 
needs of the District. Now works have 
commenced, withdrawing funding would 
cause the project to stop midway through.

Wincanton 
Community 
Sports Centre 
10 year plan

Sep 12 178 42 New 10 year plans for our sports facilities 
were completed during 2018 and highlight 
that this money is still required. It will be 
spent on the agreed maintenance 
programmes by the Property Service team.

If this budget were removed, then finance 
would not be available for planned 
preventative maintenance.


