
 

 

 
 
 

 

 Regeneration Programme Management Arrangements 
  
Strategic Director: Jan Gamon, Director of Place and Recovery 
Service Manager: Natalie Fortt, Regeneration Programme Manager 
Lead Officer: Natalie Fortt, Regeneration Programme Manager 
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Purpose of the Report 
 
Audit committee is requested to review current arrangements for the management of 
SSDC’s regeneration programme for the purpose of assurance that adequate 
governance arrangements are in place and/or to suggest areas for improvement. 
 

Public Interest 
 

SSDC has an ongoing programme of regeneration across a number of sites in South 
Somerset.  Large sums of money are allocated to these projects and Audit Committee 
will wish to be assured that decisions regarding scope, timings and costs are made in 
accordance with agreed procedures. 
 

Recommendations 
 
Audit Committee is requested to:  

1.  endorse current governance arrangements, noting plans for further 
 strengthening of these by October 2022 
2.  Consider and comment on the arrangements and propose any additional 

amendments  
 

Background 
 
The regeneration project team manages a range of regeneration projects on behalf of 
the council.  Over the last few months, there have been changes to the way in which 
we manage this programme and projects in order to improve governance and audit 
outcomes.  We believe that our approach has been strengthened as a result; in 
addition, we have identified further opportunities for improvement and these are 
identified in para 5. 
 

Report Detail 
 
1. The scope of the current Regeneration Programme is shown below.  We take a 

Programme, Project and Workstream approach to project management.  Chart 1  
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shows the projects and workstreams which currently fall within the overarching 
programme. 

 
Chart 1: Regeneration Programme Structure 
 
 
 

 
 
2. Jan Gamon is the Senior Responsible Officer for the Octagon Theatre and Yeovil 

key sites projects and is supported by Peter Paddon in his role as Acting Director 
as SRO for the Chard, Wincanton and Yeovil (excluding Key sites) projects.  
Natalie Fortt is the Programme Manager and has overall responsibility for the 
allocation of resource across the projects, for monitoring our financial position and 
for supporting the Project Managers.  The Project Manager for Chard Phase 1 and 
the Octagon Theatre is Dan Bennett; for the Yeovil Refresh it is Ian Timms and, 
for Wincanton Pam Williams.  The role of Project Manager for the Chard HS HAZ 
project is currently vacant following the departure of Anna Matthews but is being 
actively recruited to. 
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Each of the Project Managers brings technical expertise to their role; however, 
none of them is able to commit 100% of their working time to these projects and,  
for that reason, each project is supported by external project management 
capacity.  
 

3. Governance Arrangements:   
a. Each of the Regeneration Projects is supported by an advisory Project Board, 

the membership of which include members, senior officers and external 
stakeholders, as appropriate.  The Terms of Reference for the Yeovil Board is 
appended at Appendix A; the remaining Boards operate under equivalent ToR.  
The Project Board reaches decisions by consensus and, where no consensus 
is achieved, the decision is referred to the Chief Executive and Leader for a 
decision.  Approval for spend within approved budget is delegated to the 
Director of Place and Recovery. 

b. The Project Boards report into a Strategic Development Board. The Strategic 
Development Board (SDB) has been granted executive powers by full council 
and ensures consistency across all of the regeneration projects. The role of 
the SDB is to provide strategic oversight of the financial capital and revenue 
implications from these projects.  It also routinely assesses strategic risks to 
SSDC from these activities and ensures appropriate responses are in place.  
The SDB also tracks progress against project timetables and seesk to 
understand any deviations from timetable.  The full Terms of Reference are 
appended at Appendix B.  It should be noted that the SDB is only authorised 
to make decisions within agreed scope or budget.  If the scope changes, or 
additional budget is sought, this must be referred to District Executive and Full 
Council for a decision 

c. Although decision-making is determined to some extent within the current 
Terms of Reference, this is an area we plan to review over the next six months, 
to make explicit the limitations for decision-making at each level of the 
programme and where decisions must be escalated for consideration. 

 
4. Meeting arrangements: 
a. Board meetings take place approximately quarterly, but additional meetings 

can be requested at key stages of a project.  Meetings of the project team 
happen more frequently; for example, the Octagon project team, comprising 
the internal client, SRO, programme manager, project manager (internal), 
project management (external), architects and design team currently take 
place on a weekly basis.  There will, of course, be numerous additional on site 
visits during construction. 

b. Regeneration projects are progressed using a staged approach, to represent 
the key stages: initiation stage, Stages 1, 2, 3 etc. and closing stage.  These 
stages will usually coincide with the timetable of key decisions being made.  At 
the end of each stage, we review whether the project is within agreed 
tolerances for time, cost and scope.  Although this process is largely followed 
already, there is scope to increase the rigour of our approach, with standard 
documentation being available to support the end of each stage and the project 
plan being updated to ensure that the business case is still evidenced. 



 

 

 
5. Further improvements underway: 

a. To date, regeneration projects have worked with approved budgets and 
agreed scope.  Where external funding has been available, this is often 
accompanied by quality criteria which must be met in order for the 
funding to be forthcoming.  We now propose to work with a more rigorous 
approach to agreeing tolerances for each regeneration project and 
workstream in respect of cost, time, scope and quality.  The benefit of 
this approach is that any deviation from agreed tolerances will trigger the 
need for a member decision at SDB level.  Decisions within agreed 
tolerances may be made at Project Board level. 

b. This, in turn, will inform a much more detailed matrix outlining where 
decisions may be made by an officer or SRO, where these must be made 
by the Project Board chair, the Board itself, or escalated to the Leader 
and CEO.  In addition to recording where officers must refer decisions to 
members, it will also identify where the responsibility for some activities 
rests with officers and not members 

c. We plan to introduce a staged approach to project management which 
will recognise the learning from the Chard lessons learned report in 
ensuring that the end of each stage is accompanied by a consideration 
of whether the business case is still justified and records key decisions 
about changes to tolerances 

These proposed improvements will be discussed at the Project Boards during 
May/June 2022 before being taken to SDB on 1st July 2022. 

 
 

Financial Implications 
There are no direct financial implications arising from this report 
 

Council Plan Implications  
The regeneration programme is a cornerstone of the council’s approach to driving 
improvements to our places, encompassing key infrastructure, keeping our towns 
vibrant and supporting the development of strong communities: Council Plan | South 
Somerset District Council  
 

Carbon Emissions and Climate Change Implications  
Regeneration is not specifically aimed at addressing our ambitions to be carbon neutral 
by 2030, but we ensure that the buildings are environmentally sustainable and 
incorporate energy efficient design.  
 

  

https://www.southsomerset.gov.uk/your-council/your-council-plan-and-strategies/council-plan/
https://www.southsomerset.gov.uk/your-council/your-council-plan-and-strategies/council-plan/


 

 

 
Equality and Diversity Implications 

 
 
 

Background Papers 
Please bear in mind that, for executive decisions, all background papers listed here 
must be available for public inspection and posted on the SSDC website. Do not list 
working files. 

 Appendix A: Project Board Terms of Reference 

 Appendix B: Strategic Development Board Terms of Reference 
 

An Equality Impact Relevance Check Form has been completed in 
respect of the Proposal? 
 

Yes / No 

The Impact Relevance Check indicated that a full EIA was required? 
 

Yes / No 

If an EIA was not required please attach the Impact Relevance Check Form as an 
Appendix to this report and provide a brief summary of its findings in the comments 
box below. Attached as Appendix C. 
 

If an EIA was required please attach the completed EIA form as an Appendix to this 
report and provide a brief summary of the result of your Equality Impact Assessment 
in the comment box below.  
 

Additional Comments 

 
 
 
 


