
Yeovil Refresh Board 
Terms of Reference 

September 2021 
 
1. Purpose  
 
The Project Board is responsible for guiding and delivering the broad aims of the Project. 
The board will operate with a degree of decision making in order to move the programme 
forward efficiently and to also create clear accountability.   
 
2. Membership   
 
This Board will comprise:  

 Chair: lead member for Area South 

 Leader of the Council 

 Three additional members, with representation from liberal democrats, conservative 
and independents group where possible 

 Director, Place and Recovery 

 S151 officer/Project accountant 
 
Key delivery partners to be invited to attend as appropriate, including representation from 
SCC 
 
 
3. Aims & Objectives  
 
The key aims of the board are: 

 To ensure the delivery of the Yeovil Refresh 

 To work with the external stakeholders to ensure that clear messages are given and 
feedback is received and circulated to all partners engaged in the regeneration 
process. 

 
4. Roles & Responsibilities  
 
The board is responsible for guiding the delivery of the broad aims of the Yeovil Refresh and 
is required to put in place robust project management arrangements including risk log 
mitigation measures.  The board must oversee the production of an outline programme, 
details of the objectives and outcomes, a delivery plan and a programme risk log and hold 
the project officer and programme manager accountable for delivery against objectives and 
on timetable, within reason.  The board is responsible for developing business cases for 
project investment which follow the approach detailed in the council’s Commercial Strategy. 
 
The regeneration project will be led by a project officer.  The project officer is responsible for 
managing the end-to-end process of design and build, working within the agreed budget. 
S/he also identifies risk to project success or strategic risk emanating from the project and 
identifies appropriate mitigation.  Any risks which are outside of the authority’s risk appetite 
must be referred the Strategic Development Board (SDB).  The project officer manages the 
timetable, ensuring that delivery runs to schedule and alerting the board to any potential 
delays.  The project officer will be supported by a case officer in providing agenda for 
meetings, minuting key decisions and ensuring follow up. 
 
The project officer reports into an over-arching Programme Manager, who has responsibility 
for discharging our commitment to regenerate our town centres, ensuring that funds are 
spent appropriately, and decisions recorded.  S/he identifies how best to deploy available 
resources across the projects and ensures that best practice is captured and shared.  S/he 



will report progress to the SDB, highlighting any risks which fall outside of SSDC appetite, 
agreeing appropriate action.  S/he will have oversight of delivery against timetable for all 
projects and risks associated with any delay.  Any changes which may require additional 
capital or revenue funding will be scheduled for discussion and decision at District Executive 
and Full Council meetings.  
 
5. Meetings  
 
The meetings will be chaired by the Chair of Area South to ensure strong links are 
maintained with the Strategic Development board and the Area Committee work plan. The 
Board will meet every quarter, but more frequent meetings may be called - for instance to 
sign off business plans -– and will be hybrid meetings unless decided otherwise.  
 
6. Decision-making  
 
The Strategic Development Board and the Project Boards have been granted executive 
powers by Full Council. The Strategic Development Board (SDB) will ensure consistency 
across the Chard Regeneration and High Street Heritage Action Zone, Wincanton 
Regeneration and Yeovil Refresh Boards. From September 2021, its remit will also include 
the Octagon Theatre project.  The role of the SDB is to provide strategic oversight of the 
financial capital and revenue implications from these projects.  It will also routinely assess 
strategic risks to SSDC from these activities and ensure appropriate mitigations are in place 
where possible.  The SDB will also track progress against project timetables and seek to 
understand any deviations from timetable. 
 
It is expected that the Yeovil Refresh Board will operate by consensus. However, if 
differences occur that cannot be reconciled, then they will be referred to the CEO and 
Leader for a decision and in exceptional circumstance to District Executive.   The role of the 
Board in respect of financial decisions is advisory.  Expenditure within budget is delegated to 
the Director of Place and Recovery, who has accountability for expenditure, together with the 
S151, who has responsibility for funding of agreed expenditure.   
 
The Board is responsible for achieving the aims of the Yeovil Refresh Programme within the 
stated budget. Any request for additional funding will only be considered upon production of 
a detailed delivery plan including objectives, outcomes and a clear financial plan and will 
need to be considered by committee for a final decision 
 
7. Financial Approach  
 
The Board is responsible for delivering the broad aims of the scheme within budget. Projects 
that can generate surpluses will seek to generate the maximum return in regeneration and 
financial terms in order to provide support to those projects which are not self-financing and 
require a subsidy.  
 
If the Board needs to go outside of its budget or wants to change the programme 
substantially to that which was agreed, the Board will need to take recommendations to 
District Executive and Full Council for further approval. 
 
Financial performance will be managed through delegated arrangements and periodically 
reported to Full Council in line with the Council’s performance and reporting framework.  
   
8. Review  
 
The Terms of Reference will be reviewed annually. 


