

Land Drainage Minor Works 2007-08

Ref No.	Area	Parish	Description	Actual at 30/11/07	To follow (est'd)	Notes
1	WEST	Tatworth	Bank support at Lower Coombes	310		Done
2	EAST	Bruton	Jetting at Mill Dam	330		Done
3	NORTH	Ilton	Piping of ditch at Cad Road	2,934		Done
4	WEST	Chard	Reset manhole cover at Oakend Way		250	Done
5	SOUTH	Yeovil Without	Land drainage improvements at Vessex Road	1,984		Done
6	WEST	Tatworth	Clearance of pond inlets		250	Done
7	WEST	Ilminster	Pallettes at Home Farm park		150	Done
8	WEST	Tatworth	Clearance at Lower Coombes	119		Done
9	WEST	Chard	Flood bank/ditch at rear of Mitchell Gardens	419		Done
10	WEST	Tatworth	Linkhay (CCTV & jetting; repair pipe)	639		Done
11	NORTH	Compton Dundon	Cover to catchpit	1,572		Done
12	SOUTH	Yeovil	Repair damaged timber rails to bridge	195		Done
13	WEST	Merriott	Bank support at Court Mill Lane	8,302		Done, recharge £1500 to EA
14	WEST	Tatworth	Improvements to culvert inlets, etc.		500	Part done
15	WEST	Chard	Drainage improvements at Laurel Gdns/Crimchard		1,500	Liaise with SCC
16	NORTH	Stoke sub Hamdon	Flood board at North Street		250	Meet contractor on site
17	WEST	Chard	Clear inlet pipe at Millfield		500	Meet contractor on site
18	NORTH	Compton Dundon	Flood defences at Moor Close		1,000	Discuss with residents and SCC
19	NORTH	Compton Dundon	Dredging ditch at Moor Close		1,000	Speak to landowner
20	SOUTH	East Coker	Water control mechanism		500	Consultation ongoing
21	WEST	Tatworth	bank support at Waterlake Road		2,500	Meet contractor on site
22	EAST	Bruton	cctv at Mill Dam		250	Meet contractor on site
23	WEST	Tatworth	Flood defences at Bridge Cottages		1,000	Investigation needed
24	NORTH	Huish Episcopi	repairs to bridge at Huish Episcopi		250	Possible compensation payment to owner?
25	WEST	Chard	Lordsleaze/Bryer Close drainage		1,000	Contribution to SCC
26	WEST	Merriott	Seal drain at Moorlands Road		250	Meet contractor on site
27	WEST	Tatworth	Fit air brick covers at Axeclouse, Chard Junction		200	Meet contractor on site
28	WEST	Tatworth	Pipes at Axeclouse, Chard Junction		2,000	Meet contractor on site
29	WEST	Chard	Glynswood - school playing field drainage		500	Investigation needed
30	WEST	Chard	Drainage at coal yard, Beeching Close		1,000	Investigation needed
31	WEST	Broadway	Ditch/pipe at Hare Lane		0	SCC to do
32			Various other works/items, sandbags, etc.	2,536	6,500	
				19,340	21,350	

Information or feedback from Members in respect of any other flooding problems would be welcome and they should contact Roger Meecham in this respect.