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Introduction 
1. The Housing Infrastructure Fund (HIF) is £5 billion of capital grant funding available 

from 2017/18 to 2022/23. It has been allocated to local government on a competitive 

basis, providing infrastructure targeted at unlocking up to 200,000 new homes where 

housing demand is greatest.  HIF was announced at Autumn Statement 2016 as part of 

the National Productivity Investment Fund, with £2.3 billion funding available.  An 

additional £2.7 billion was announced at Autumn Budget 2017.   

2. HIF has been divided into two funding streams: 

 Marginal Viability Funding (MVF) – for typically smaller, stalled sites that aren’t 

viable due to infrastructure costs and where the Fund will be the final, or missing, 

piece of the funding puzzle.  Grants of up to £10m1 were available to lower tier local 

authorities (districts, metropolitan, London boroughs, or unitary authorities) 

 Forward Funding (FF) – for strategic projects where HIF may be the first piece of 

funding needed to lever in and secure private investment and other public sector 

funding.  Grants of up to £250m2 are available to the uppermost tier of local 

authorities (combined authorities, or counties and unitary authorities where there is 

not a combined authority). 

3. This document sets out the Assurance Framework requirements for Marginal Viability 

Funding projects receiving Housing Infrastructure Fund (HIF) funding from 2017/18. 

4. This document will be accompanied by the HIF MVF Grant Determination Agreement 

(GDA) that will be specific to each project. GDA’s will be entered into following a period 

of funding clarification which will confirm the amount of grant awarded and project 

deliverables.  Further details regarding funding clarification and the GDA are set out in 

Section four of this document. 

 

 

 

                                                           
1
 MVF schemes had a “soft” cap of £10 million, however higher funding amounts could be awarded in 

exceptional cases 
2
 FF schemes had a “soft” cap of £250 million, however higher funding amounts could be awarded in 

exceptional cases 



2 
 

Section one 

Audience of the document 

1. This document should be read by those Local Authorities who were successful in 
their application to the Housing Infrastructure Fund for Marginal Viability Funding.  

2. It is understood that, in some instances, the Local Authority submitting the bid will 
not be the recipient of the funding and another Local Authority will be responsible for 
utilizing the HIF MVF Funding.  In these occasions, this document should also be 
read by the recipient of funding.   

3. Where there is a difference between bidder and recipient of funding the GDA will 
outline the accountability of both parties. 
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Section two 

How the assurance framework works with the 
Accountability Statement for Local Government. 

1. The assurance framework for the Housing Infrastructure Fund (Marginal Viability 
Funding) builds on the checks and balances established in the Accountability System 
Statement for Local Government. It includes regular reporting, an annual performance 
review, and a robust approach to monitoring and evaluation.  

The Accountability System Statement for Local Government 

2. The Accountability System Statement for Local Government sets out how the MHCLG 
Accounting Officer will meet their responsibilities and assure themselves that local 
government spends its money with regularity, propriety and value for money. It sets out the 
core local government accountability framework and, since the HIF MVF grant is paid to 
local authority accountable bodies, applies to how the HIF MVF grant is managed by those 
local authorities. 

3. This Assurance Framework (the Assurance Framework for the Housing Infrastructure 
Fund – Marginal Viability Funding) provides the additional specific arrangements to assure 

MHCLG of value for money for the HIF MVF grant. 
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Section three 

Allocation of the Housing Infrastructure Fund – Marginal 
Viability Funding 

1. Allocations of the HIF MVF projects were informed by an assessment of the business cases 
submitted by Local Authorities. Bids were assessed using three main criteria: 

• Value for money  
• Deliverability 
• Strategic approach to delivering housing growth   

2. The assessment, based on Green Book principles, selected bids with the strongest 
business cases and projects. The assessment was undertaken by analysts and officials, 
providing a fuller understanding of the projects, particularly around deliverability. This 
process was moderated to ensure a consistent and transparent approach to 
assessment. The investment decisions were made via a cross-government panel with 
MHCLG Ministerial agreement. 

3. Any future awards of HIF, or similar grant programmes, will be informed by a consistent 
track record of successful implementation and demonstration of value for money, which 
will act as an important incentive to ensure quality and deliverability of projects. This 
includes the funding awarded under MVF. 
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Section four 

How Local Authorities receive and utilise their Housing 
Infrastructure Fund - Marginal Viability Funding allocations 

Funding Clarification 

1. The allocation of grant will be subject to a period of funding clarification which will be 
undertaken before the GDA is concluded. 

2. The funding clarification period will provide further assurance on the deliverability of the 
project and ensure that the details provided in the bid present an accurate and current 
representation of the project, including financials, site conditions and planning and 
procurement status.  If any specifics of the project have changed during the time in between 
the bid being submitted and funding clarification being undertaken then they will be 
addressed in this process. 

3. The funding clarification work will provide the required metrics that will be used for the GDA 
and baseline. 

Grant Determination Agreement 

4. The GDA will be agreed following the funding clarification period.  All projects will be 
required to sign up to the GDA by December 2018 unless otherwise agreed even if grant 
funding is not awarded until future years. 

5. The GDA will set out the terms and conditions for the grant funding, including the availability 
period, within which the funds are available to be drawn, and the project end date when 
project monitoring will end.  The GDA will define the ‘project’ and the deliverables (including 
key milestones & outputs) which will be monitored against. The GDA will also include an 
initial (or base) cashflow setting out costs, values, funding and outputs.  

6. The cashflow is a key document which will agree the annual HIF funding profile for the 
project. In order to ensure that HIF MVF spend for all projects is in line with the profile 
agreed with HMT, it is required that any alteration to an individual project’s profile is agreed, 
in writing, by Homes England.  

Payment mechanism 

7. MVF allocations will be paid to the bidding Local Authorities (or agreed nominated Local 
Authority). All payments will be made by Homes England under Section 19 of the Housing 
and Regeneration Act 2008. 

8. Payments will be made in quarterly installments on the receipt of a valid claim form (with 
required supporting documentation), as well as evidence of progress from the most 
recent monitoring return provided by the local authority.  These will need to confirm that 
that delivery is on track and that there is a reasonable expectation that they will be able to 
spend the allocated funding on the infrastructure project within the financial year. If the 
local authority cannot provide adequate assurance, then Homes England retains the right 
to withhold the grant payment. 

9. Once all relevant conditions have been met, the quarterly payments will be on a 
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standardised basis, following first drawdown.  

10. Payments for quarters one to three will be made in in advance (upfront) and in arrears 
(where required), where justification through the monitoring process is provided to the 
satisfaction of Homes England, and in arrears for the last payment within the financial 
year.   

11. Where payments are made upfront, this will only be for costs reasonably expected to be 
incurred up until to the next payment tranche.  No funding can be provided for 
expenditure occurring in the next financial year.  Section 151 officer sign-off must be 
received for all payments. 

12. Homes England will carry out reconciliations of each claim to ensure the correct amount 
of funding is provided in the subsequent period. 

13. Local authorities may use grant funding to recover any capital which has been spent at 
risk on the MVF project since 28 September 2017, subject to the claim and supporting 
documentation being to the satisfaction of Homes England. 

14. Annex A provides an overview of the claim process and a table of the quarterly ‘claim 
points’ and claim period dependent on the first drawdown. 

15. Due to the challenging nature of delivering infrastructure projects, we recognise that there 
may be exceptional circumstances where urgent payments may be required earlier than 
the agreed payment date.  In these circumstances, local authorities can request an ad-
hoc payment. Requests will only be granted on the condition that the previous grant 
payment has been spent (or with exceptionally high confidence in spend) and waiting 
until the next scheduled payment tranche could delay the progress of the project. 
Decisions will be made on a case-by-case basis by Homes England. 

16. Any other changes regarding the agreed amount of MVF grant, or annual profile of MVF 
payments, will be reviewed as part of the annual performance conversation or regular 
engagement with Homes England contacts. Any changes to the agreed amount of grant 
or profile will require authorisation by Homes England, and, if significant, by MHCLG (and 
in some circumstances HMT). 

17. The GDA will set out specific funding requirements for the project which must be followed 
and the local authority’s Section 151 Officer is required to agree to these and the following 
standard grant conditions to receive HIF MVF funding: 

a. The money is to be spent on capital related to the project; 
b. The scheme will deliver by an agreed date. Otherwise, Homes England can recover 

funding; 
c. Any costs saved or recovered are retained by the local authority and to be used for 

further housing delivery (subject to Homes England approval); and 
d. The Local Authority will assure Government on delivery through proportionate regular 

reporting on progress, as set out in this document and the GDA. 
 

18. It will be the responsibility of the local authority to procure and manage the spend of HIF 
funding on the agreed project, including through contracts for the delivery of infrastructure 
being funded by the grant. As part of the local authority’s delivery plan, they will keep a 
procurement plan and associated timelines up to date.  

19. Local authorities are responsible for ensuring that any funding they are awarded will be 
spent in accordance with all applicable legal requirements. This includes state aid, public 
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procurement law, wider public law (including the Public Sector Equality Duty), and 
planning law. 

20. Local Authorities are expected to deliver the agreed projects.  Where a local authority 
chooses to loan or pay money to developers or contractors to secure infrastructure 
delivery, the local authority will also be responsible for ensuring the recipient delivers on 
that agreement, and for taking any follow-up enforcement action.  Government reserves 
the right to take track record of delivery on HIF MVF into account when determining the 
allocation of future funding.    
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Section five 

Monitoring and evaluating delivery 

1. MVF will be subject to monitoring and evaluation.  Local Authorities will be required to 
monitor and report on a range of data including inputs, outputs and outcomes to 
demonstrate success and providing clarity to Government and the public about what HIF 
MVF funding has delivered. 

2. Relevant metrics include the progress of the infrastructure against milestones, wider 
project delivery, the amount of private sector investment leveraged, housing units 
started and completed, and wider benefits achieved (such as supporting SMEs / Modern 
Methods of Construction and recovery of HIF funding). MVF performance will be 
monitored by Homes England, enabling it to target support where issues arise.  

Monitoring 

3. MVF performance will be monitored throughout the life of the project, this includes prior to 
first payment and after last payment to ensure that projects remain on track.   

4. To support the monitoring process, each project will have a regionally based Homes 
England Relationship Manager (RM) who will provide support to Local Authorities and 
ensure a regular dialogue is maintained.  RMs will be on-hand to deal with any emerging 
risks and issues and will be the main channel of communication between the Local 
Authorities and central government.   
 

5. MVF Projects will monitored in the following ways: 

6. Prior to first payment: 

a. Project baseline. A baseline of project deliverables and milestones will be agreed 
with Homes England in the GDA and appended cashflow.  Monitoring returns, 
during the life of the projects, will be compared against this baseline to keep track of 
progress.  

b. Quarterly Local Authority monitoring returns (MR’s). Local Authorities will 
provide Homes England with a set of comprehensive data relating to each MVF 
project on a quarterly basis, including forecast spend, and project deliverables and 
progress and output metrics. RMs will meet with Local Authorities to discuss these 
returns.  

c. MR Assurance. Homes England Assurance Managers (AMs) will review all 
quarterly returns to review project delivery.  AMs are corporate Homes England 
staff, responsible for providing an independent assessment of project performance 
and for signing off drawdowns of grant funding to Local Authorities. AMs will attend 
meetings with local authorities as appropriate, depending on the size, complexity 
and risk profile of the projects. If any concerns are raised about the monitoring 
submission, they will be communicated to Local Authorities and may require 
amendments to be made to the submitted return.  These reviews, combined with 
regular RMs engagement, provides an early warning system which highlights any 
emerging risks so that prompt action can be taken to address them.  If a project is 
identified as under-delivering, Homes England reserves the right to request more 
frequent meetings and updates against progress and will work with Local 



 
 

9 
 

Authorities to put in place mitigation plans with appropriate mechanisms to address 
delivery concerns. 

7. During payments: 

a. Quarterly Local Authority monitoring returns (MR’s) – as detailed above and will 
also include detail on actual spend.  

b. MR Assurance – as detailed above. 

c. Quarterly grant request.  Prior to each quarterly grant payment, Local Authorities 
will submit a grant request with evidence demonstrating how the grant funding will 
be utilised over the next period (and evidence of any spend incurred that is being 
included in the claim).  Evidence should also be provided of how the funding has 
been spent in the previous quarter (if there has been a previous claim). The grant 
request and additional assurance information will need to be signed off by the Local 
Authority’s S.151 Officer. Documentation provided from the most recently submitted 
MR, including an updated cashflow, and prior performance will be reviewed and 
considered by Homes England before confirming that the payment will be made. 

d. Annual reviews. Homes England will use the information from the monitoring 
framework to conduct a performance review of project delivery over the past year. 
This will review how the project is performing compared to the agreed baseline and 
confirm a forward plan for the next 12 months.  It will also agree a set of actions and 
next steps, if there are any issues to be addressed by the Local Authority or by 
central government. 

8. After payments completed: 

a. Quarterly Relationship Manager (RM) discussions. Every quarter, through 
engagement with RMs (and AMs as appropriate), Local Authorities will confirm 
whether progress on site is in-line with the baseline and that the project is on-track 
to deliver the housing and any other expected outputs. A reduced frequency of 
discussions may be agreed for projects where there is strong evidence of progress 
and milestones have consistently been met. 

b. Six-monthly Local Authority monitoring returns (MR’s). Local Authorities 
provide Homes England with a progress report on the wider project works, the 
delivery of housing and any recovered HIF grant. This monitoring requirement will 
continue throughout the lifetime of the project and subsequent use of recycled 
funds (if relevant). Homes England reserves the right to request more frequent 
monitoring returns if wider project is underperforming. 

Evaluation 

9. As a recipient of grant funding, local authorities will be required to complete evaluation 
surveys on MVF. This will involve completing short surveys and interviews with independent 
programme evaluators, to help inform future programme and policy development. We may 
wish to involve developers as part of this.  
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Annex A - Claim process Overview 
 

 Payments will be made on a quarterly basis in advance (up until the next quarter) and in 

arrears for the final payment of the financial year (shown in red). 

 All claims must be for spend incurred within the financial year (from 1 April-31 March). 

 The final claim of the financial year is to be made in March for costs already incurred (i.e. on 

an arrears basis since last claim).  

 First payments will be made once a scheme goes unconditional.  Once a scheme has gone 

unconditional, and received its first payment, the payment quarters will start from that month. 

 Claims should be submitted to Homes England in the claim  month, no later than the 20th of 

the month (15th for March payments), using the claim form provided with the GDA.   

 If your scheme goes unconditional in January of February, the claim cannot be made until 

March, with March commencing the claim month cycle. 

 Payments will be made within 12 working days on receipt of a valid claim. 

 All claim forms require a section 151 officer sign off (or delegated authority). 

 If there is any expenditure that was not validated in a previous claim (i.e. appropriate 

evidence still to be provided) then this can be included within the next payment (if valid). 

 Claim forecasts will be required within MR returns. 

 The payment timetable and claim period is shown below: 

1st Claim  
Month 

 

Claim 
period 

1   

2nd Claim 
Month    

Claim period 
2 

3rd 
Claim 
Month 

Claim 
Period 

3 

4th 
Claim 
Month  

Claim Period 
4  

Apr 
Apr 1st - 

June 30th  
July 

July 1st - Sept 
30th  

Oct 
Oct 1st – Dec 

31st  
Mar 

Jan 1st  - Mar 
31st  

May 
Apr 1st  - July 

31st  
Aug 

Aug 1st  - Oct 
31st  

Nov 
Nov 1st  - Jan 

31st  
Mar 

Feb 1st  - Mar 
31st  

June 
Apr 1st - Aug 

31st  
Sept 

Sept 1st  - Nov 
30th  

Dec 
Dec 1st  - Feb 

28th *  
Mar 

Mar 1st – Mar  
31st 

July 
July 1st - 
Sept 30th  

Oct 
Oct 1st – Dec 

31st  
Mar 

Jan 1st  - Mar 
31st  

Apr 
Apr 1st - June 

30th  

Aug 
Aug 1st  - Oct 

31st  
Nov 

Nov 1st  - Jan 
31st  

Mar 
Feb 1st  - Mar 

31st  
May 

Apr 1st  - July 
31st  

Sept 
Sept 1st  - 
Nov 30th  

Dec 
Dec 1st  - Feb 

28th *  
Mar 

Mar 1st – Mar 
31st 

June 
Apr 1st - Aug 

31st  

Oct 
Oct 1st – Dec 

31st  
Mar 

Jan 1st  - Mar 
31st  

Apr 
Apr 1st - June 

30th  
July 

July 1st - Sept 
30th  

Nov 
Nov 1st  - Jan 

31st  
Mar 

Feb 1st  - Mar 
31st  

May 
Apr 1st  - July 

31st  
Aug 

Aug 1st  - Oct 
31st  

Dec 
Dec 1st  - 
Feb 28th *  

Mar 
Mar 1st – Mar 

31st 
June 

Apr 1st - Aug 
31st  

Sept 
Sept 1st  - Nov 

30th  

Jan  If your scheme goes unconditional in January or February the first claim month will be 
March on an arrears basis only (see Section 4 Paragraph 13 above). Feb 

Mar 
Mar 1st – Mar 

31st 
June 

Apr 1st - Aug 
31st  

Sept 
Sept 1st  - 
Nov 30th  

Dec 
Dec 1st  - Feb 

28th *  

*In case of leap year - February 29
th
  


